
1997 ASOTIN CREEK WATERSHED PROJECTS
PROJECT REVIEW

Project Name:  Asotin Creek Channel and Fish Habitat Restoration
BPA Project Number:  97-82
BPA Contract Number:  97AP36971
Project Implenmentor and Address:  Asotin County Conservation District

725 6th Street, Suite 102
Clarkston, WA  99403

Project Leader(s):   Bradley J. Johnson, District Manager

Project Description (Short):  Improve in-stream fish habitat, re-establish geomorphic stability of the stream
and recovery of the riparian community.

Location Information:

Site Name (i.e. creek, hatchery):   Asotin Creek Watershed Hood Site #5
Subsite Name (i.e. specific location, legal description):  R44E, T10N, Sec. 35, NE 1/4 
County & State:  Asotin County, Washington
Hydrounit Number:   17060103040
Quad Map(s):  Rock Pile Creek

Site Type Description (See Attachment 1):  A, F, S

Work Type Description (See Attachment 2):  B, C

Is project completed? Yes:  X No           

If no, when is the project scheduled to be completed?           

If yes, how long did the project take from start to finish (not including ongoing
monitoring & evaluation activities)?  1 week

Was the project completed within the original budget? Yes:   No:  X

If no, what caused cost overruns?

The riparian exclusion fence built on the lower end of the feedlot along the Creek was overbuilt due
to the number of animals kept in this area.  It is also hard to dig in this area and the machinery
needed to complete the job caused it to come in over budget.

What was the overall cost of the project?  $8,553.60

What was actually produced/built/accomplished by the project (please quantify if possible--e.g., 5
miles of fence constructed, 2 miles of streambank stabilized, 20 acres of land acquired, etc.)?

One low stage rock barb, one rootwad barb extended into existing pool, three rock barbs and one
rock vane with rootwad.
Nine hundred fifty feet of riparian fencing installed.          
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Are salmon production/supplementation activities planned or currently being implemented in this
watershed?   Not at this time.

What will be the benefits of the products described above for anadromous fish?

Increased resting and rearing areas with the addition of four quality pools with root wads and
woody debris was added to an existing pool for complex habitat.  The area has been seeded to
grass and fenced to exclude cattle.  The site will be planted to trees and shrubs in the spring of
1998.  The fencing of this site and the planting of trees and shrubs will help reduce fecal coliform
contamination and reduce streambank sloughing.  Once the trees mature, they will help shade the
Creek thereby reducing water temperature.          

When will these benefits become available (immediately, next summer, 5 years, 10 years)?

Project benefits will vary.  The riparian area is fenced and tree and shrub plantings are identified
for the spring of 1998.  Planting benefits will be seen over a longer period of time while habitat
structures will have immediate benefits with the addition of pools and large woody debris for
resting and rearing areas.          

Were monitoring and evaluation activities undertaken in association with the project?

Yes:  X No           

If Yes, list types and duration of monitoring:

Photo monitoring with before and after picutres and yearly pictures taken from a fixed point.
Scour chains to determine the amount of bedload build up or scour deposition.
HOBO temperature meters record daily temperatures.
ISCO sediment samplers record daily suspended solids.
WSU Creek monitoirng to measure monthly flows, fecal coliform levels, ammonia, nitrate,
total nitrogen and total phosphorous.          

Are “before and after” photographs of the project site available? Yes:  X No


